

# CVAD Clinical Guideline Revision

Achieved so far  
Sept – Nov  
2018

- Review of literature/IIMS/ Coronial & other reports
- Engagement with CEC
- Expert clinician face to face meeting 30 Oct 2018
- Set up Base Camp as communication strategy for clinicians
- Confirmed scope of project
- 1<sup>st</sup> monthly tele/video conference with expert clinicians 27 Nov 2018
- Tasks set for clinicians to review guideline content

The plan ahead  
Dec 2018 –  
Feb 2019

- Continue to align with CEC/ CIS
- Continue review of literature/IIMS
- Confirm a consumer representative
- Engage with clinicians in smaller working groups Dec 2018-Jan 2019
- Meet with Communications Team Jan 2019
- 2<sup>nd</sup> monthly tele/video conference with expert clinicians late Jan /early Feb 2019
- Prepare abstract for ICE/ACCCN conference

# Tracheostomy Clinical Guideline Revision

Achieved so far  
Sept – Nov  
2018

- Review of literature & IIMS
- Survey Monkey regarding use of the current GL
- Expert clinician workshop 20<sup>th</sup> November
- Scope of Guideline confirmed
- Work commenced on reviewing sections

The plan ahead  
Dec 2018 –  
Feb 2019

- Continue to work with clinician groups to review recommendations
- Finalise review of literature
- Engage Consumer Representative
- Liaise with Communication Team Jan 2019
- Monthly virtual meetings with group to review progress
- Commence document draft