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Risks and issues
Every project has some level of risk that could take it off 
course. The success of your project will depend on your ability 
to manage these risks and resolve any issues along the way. A 
risk is something that may happen in the future, while an issue 
is something that has happened or is happening now.

Initiation
The purpose of this phase is to develop a clear understanding 
of what your project is, what you want to achieve and how you 
plan to get there.  

Redesign Methodology – Initiation

1. Identify risks
Identify the top five risks that may negatively 
impact your project. Ask ‘what if’ questions to 
develop a list of risk scenarios for each stage 
of the project. For example, one of your risks 
could be if your project team doesn’t have 
time to catch up regularly. To determine your 
risks, consider the people involved, the project 
timing, the quality of work, and the budget 
and costs.

2. Analyse and evaluate risks and issues
A risk is something that might happen, an issue 
is something that has actually happened. Look at 
each risk scenario and determine how likely it is 
to occur (rare, unlikely, possible, likely or almost 
certain). Then work out what the consequences 
would be to the project if that risk did occur 
(minimal, minor, moderate, major or extreme). 
Use a risk matrix to determine an overall risk 
and issue rating. You will need to consider the 
consequence of issues as they emerge.

4. Evaluate
The actions you take to reduce a risk should be 
evaluated regularly to see if the risk has been 
reduced or removed, or if there has been no 
change and additional action is required. Issues 
are managed in the same manner and dealt 
with as they arise.

3. Treat risks
Consider what you can do before the risk 
occurs, to prevent it from happening or reduce 
its impact. Use your risk register to develop 
a detailed plan to reduce the risks that are 
extreme or high, including what specific action 
will be taken, by who and when. You may need 
different people to manage different risks.  
For example, a team member can manage  
a minimal risk, while an extreme risk often 
needs to be escalated to the sponsor or 
steering committee.

Key points
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Now that you’ve determined the risks associated with your project, it’s important to monitor them on a regular basis. Allocate time 
for project team meetings to review your risk register to determine if you need to take action or if the strategies you’ve developed 
are still effective.
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Further information

Next Steps

When reviewing the risks and issues that may impact on your project, consider the following.

Is the risk too high?
If you find that you have a large number of 
high or extreme risks that are difficult to 
mitigate, seek advice from your sponsor on 
whether it is the right time to proceed with  
this project.

Highlight and address risks
Don’t be afraid to identify and highlight 
project risks and issues. Dealing with them 
appropriately will reduce the risk of  
project failure.

Risk register
Consider the importance of maintaining a risk 
register. This helps you organise and keep track 
of your risk rating and mitigation planning. 
Your organisation may have a preferred 
template or you can refer to Gem for examples.

Seek support
Don’t assume you can identify and manage all 
the risks by yourself. Use your team, sponsor, 
stakeholders and experts to consider the main 
risks and issues.

Considerations and tips

Risks and Issues Rating Matrix 

Impact

Likelihood 1 2 3 4 5

Probability Frequency Catastrophic Major Moderate Minor Minimal

1  Almost 
Certain 96% - 100%

Is expected to occur in 
most circumstances

Extreme Extreme High Medium Medium

2 Likely 71% - 95%
Will probably occur in 
most circumstances Extreme Extreme High Medium Medium

3 Possible 31% - 70%
“ Might occur at  
some time”

Extreme High Medium Medium Low

4 Unlikely 5% - 30%
“ Could occur at  
some time”

High High Medium Low Low

5 Rare < 5%
May only occur 
in exceptional 
circumstances

High Medium Medium Low Low
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Catastrophic  Likely catastrophic events resulting in project failure and 
benefits not being realised

Major  Likely to cause significant disruption to the project, resulting in 
the need to conduct re-planning and re-estimating.  In the 
extreme, it may result in failure of the project

Moderate   Likely to cause delays or additional work that would exceed 
existing contingencies, resulting in exceeded time scales, 
additional resource and/or additional budget requirements

Minor  Likely to cause delays or additional work that could be 
contained within existing contingencies

Minimal Likely to cause negligible delays
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